# **PROJECT TIMELINE**

To ensure an efficient workflow and guarantee the highest quality beSteel implemented the following steps.

# **01. PROJECT ORDER**

#### **QUOTE APPROVAL AND DIGITAL SIGNATURE BY CUSTOMER**

#### DEPOSIT PAYMENT BY THE CUSTOMER

#### **KICKOFF MEETING**

Organized with the respective Project Managers on customer side and at beSteel.

# **02. PRODUCTION OF SOLIDS BY BESTEEL**

Solid drawings function as definitive measurements for a beSteel project. One round of feedback is foreseen to make corrections and validate the steelframe drawings.

#### INFORMATION NEEDED FROM CUSTOMER

Following information from the customer is needed to start the production of solids.

- · Definitive version of the architectural plans IFC and/or Autocad
- · Dimensions of general structure
- Needed openings for windows and doors
- Detailed project compositions (walls, floors, ceiling etc.)
- · Mention of needed holes needed for HVAC.
- Mention of specific charges on the project (boiler, photovoltaic panels, boilers, green roof, terrace roof etc.)

Signed validation of the solids is required in order to start the next phase of the project.

#### **DELIVERY DATE**

Delivery date is shared once the project setup-steps above are fulfilled.

## 03. ENGINEERING, FRAMING AND HRS PLANS BY BESTEEL

Engineering report, HRS production plans, and Anchor plan are digitally delivered.

Optional feature: get the HRS produced by beSteel. Request to be done by customer.

## **04. OFFSITE PRODUCTION BY BESTEEL**

Production is started at beSteel and transport date and hours are communicated.

Remaining saldo payment by the customer will be required.

## 05. PROJECT CLOSURE, TRANSPORT AND DIGITAL FIELD INSTRUCTION

Final payment by the customer is confirmed. Digital field instructions are shared with customer and the project Ex-Works Aarschot is ready to leave beSteel. After transport, the assembly on site can start by the contractor.

Optional feature: Theoretical training in beSteel factory or practical on-site training can be ordered. Optional feature: Project delivery can be organised by beSteel, to be booked with our logistic director.

